Psychiatric Services and Clinical Knowledge Enhancement System (PSYCKES) for Care Management Implementation Initiative Milestone/Activity	Jul 12	Aug 12	Sep 12	Oct 12	Nov 12	Dec 12	Jan 13	Feb 13	Mar 13	Apr 13
Access and Implementation										
Complete paperwork required for agency level PSYCKES access										
Assemble Project Team										
Ensure that PSYCKES access is granted to relevant staff										
Ensure that PSYCKES Consent Module access is granted to relevant staff										
Develop plan to educate physicians, prescribers and all clinical staff about the project										
Training										
September 5th Kick-off										
Attend at least 1 **PSYCKES Access and Implementation** webinar (Sept ***or*** Oct)										
Attend at least 1 **Using PSYCKES to Support Clinical Review and Care Coordination** webinar (Sept ***or*** Oct)										
Ongoing Project Activities										
Learning Collaborative Monthly Calls										
Monthly surveys										
Monthly feedback to participating teams on project activities during Learning Collaborative calls										